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Iowa Communications Network
2014 - 2017 Strategic Plan
Lead:  Groner
Team: Groner, Evans, Brewer, Cruise
Lead Original Due 
Date
Completion Date Revised Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
1. Develop common service 
definitions across multiple 
applications.
Evans 6/30/2011 12/31/2014 Single service definitions 
and language is 
established across work 
order applications.
Goal to be completed in conjunction with roll-
out of CMDB to tie new HP Service Manager, 
CMDB, NetPlus, and Rate Sheet together.
2. Review service delivery 
intervals.
Brewer 6/30/2011 12/31/2014 New delivery intervals 
established and used.
Delivery standards to be reviewed with 
maintenance/MAC MSC evaluation.
3. Develop direction for Voice 
Managed Services.
Groner 1/1/2016
4. Develop direction for Video 
Managed Service.
Groner 1/1/2016 Management determined CRM would 
initially only benefit a single group could not 
be implemented across current systems 
without costly integration.
5. Advance Broadband for all 
authroized users via policy of 
the STEM Board.
Groner 12/31/2015
6. Supplement and retrain 
personnel in processes and 
services.
Groner 7/1/2017
Goal:  Operate the Network in an efficient and responsible manner providing the most economical service
Strategies Tactics/Actions
1. Enable efficient service 
delivery to customers through 
establishing and maintaining 
an effective business process.
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2014 - 2017 Strategic Plan
Lead:  Groner
Team: Groner, Evans, Brewer, Cruise
Lead Original Due 
Date
Completion Date Revised Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
Goal:  Operate the Network in an efficient and responsible manner providing the most economical service
Strategies Tactics/Actions
2. 1. Prioritize service categories 
for implementation of 
costing.
Cruise                                12/31/2014 Determine service 
category(s) for priority 
implementation during 
the 3 month trial period.
2. Apply costing to selected 
service category(s) for 3 
months.
Cruise 3/31/2013 3/31/2015 Gather 3 months of data 
from priority service 
category(s).
3. Review results of costing. 
Determine next actions.
Cruise 6/30/2013  5/31/15 Report conclusions from 
trial period to team.  
Communication next steps 
toward full 
implementation by service 
category.
3. 1. Establish costing matrix. Cruise 10/31/2013 12/31/2015 Prepare and 
communicated costing 
matrix.
2. Implement costing matrix. Cruise 12/31/2013 12/31/2015 Costing matrix applied.
3. Review initial 6 month 
testing period for costing 
results.
Cruise 6/30/2014                                                                                                                                                                                                                                                                                                                                                                                                                                                                 Gather, analyzed and
communicated testing 
period results.
4. Determine next steps. TBD TBD TBD
Create a costing matrix to 
assist management with 
future service development.
Develop costing reports to 
assist service delivery with 
pricing decisions.
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2014 - 2017 Strategic Plan
Lead:  M. Johnson
Team:  J. Harris
Lead Original Due Date Completion Date Revised Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
1. Provide employees with 
training through DAS-HRE 
PDS, On-site technical 
training, Off-site technical 
training and technical 
literature.
Johnson As needed Formal or informal 
training plans in place 
for all employees.
Training and developemnt plans are not in place 
for all employees.  Time and employee 
resources have been utilized over the past 2 
years completing our BTOP grant upgrade and 
completion of the process related to the Sale or 
Lease of the network as directed by the 
legislature.  
2. Establish a training budget. Johnson June 30, yearly Employees adequately 
trained to complete 
assigned duties.
A training budget had been developed and per 
employee allocations are provided in our 
current budget.
3. Provide employees with 
state required HR training.
Johnson Done/updated 
yearly, by June 
30
All employees meet 
state required training 
requirements.
State required training has been provided to all 
employees.
2. Improve systems for the 
recruitment and hiring of a 
diverse workforce.
1. Develop a workforce plan for 
the ICN which addresses 
recruitment and retention 
according to DOM model.
Johnson Done/updated 
yearly, by June 
30
Plan reviewed and 
updated annually.
The ICN has only recently started the hiring 
process to fill a number of vacancies.  We are 
working closely with HRE to ensure effective 
recruitment processes for our new hires.
1.
Goal:  Maintain a qualified workforce 
Strategies Tactics/Actions
Provide the means for a 
qualified workforce through 
training and HR support for 
employees to meet the needs 
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Iowa Communications Network
2014 - 2017 Strategic Plan
Lead:  M. Johnson
Team:  J. Harris
Lead Original Due Date Completion Date Revised Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
Goal:  Maintain a qualified workforce 
Strategies Tactics/Actions
3. 1. Establish workforce planning 
with management for the 
purpose of determining 
anticipated staffing levels.
Johnson June 30, yearly Annual review of 
needed staffing levels 
and budget 
preparation.
The ICN is currently engaged in a review of its 
organizational structure and will be developing 
a new organizational plan including succession 
planning that will ensure continued effective 
operations of the ICN as staff changes due to 
employee departures and retirements.
2. Monitor the need to 
reclassify positions and to 
create class series to allow 
for entry level position with 
career path options.
Johnson June 30, yearly Annual management 
review of position 
classifications.
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Lead:  Lumbard
Team:  Marley, Stuber, V. Harris, Williams, Meinders, Wallis
Lead Original Due Date Completion Date Revised Due 
Date
Measure with Target or Milestone Comments/Reasons for Timeline Revision
1. Implement new 
products/technologies in 
progress.
Marley Coordinate with 
Product 
Development
Ongoing As determined by each 
team.
Continue to develop the video and voice core products and roll out to 
customers. Significant recent projects have been voice related with Open 
Scape Voice (OSV) installed for the Department of Corrections in Mitchellville 
and Ft. Madison where they have built new facilities.
2. Review and implement 
management decisions 
regarding the new products 
and technologies.
Marley Coordinate with 
Product 
Development
Ongoing Each product/project will 
have it's own timeline.
Example: Document packages were assembled for internal review for the 
Open Scape Voice product with roll out that followed.
3. Implement items needing 
additional direction after 
receiving input from the 
management team.
Stuber Coordinate with 
Product 
Development
Ongoing Determined by 
management decisions.
Example: The last strategic plan update discussed development of a Quality 
of Service product, which allows for variable grades of connectivity as voice 
and video have higher demands than standard data transmission where data 
packets can be resent without any significant degradation of service.  This 
product development was shelved and may be reviewed later.
Goal:  Ensure customer network capacity needs are met while achieving optimal utilization of all network facilities.
Strategies Tactics/Actions
Develop a technical plan 
identifying key areas of 
concern, decision points, and 
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2014 - 2017 Strategic Plan
Lead:  Lumbard
Team:  Marley, Stuber, V. Harris, Williams, Meinders, Wallis
Lead Original Due Date Completion Date Revised Due 
Date
Measure with Target or Milestone Comments/Reasons for Timeline Revision
Goal:  Ensure customer network capacity needs are met while achieving optimal utilization of all network facilities.
Strategies Tactics/Actions
1. Implement CLR database 
solution.
Marley Coordinate with 
Product 
Development
6/30/2014 Solution implemented, old 
tools retired.
Path decided utilizing HP Asset Manager coupled with Universal 
Configuration Management Database.  Asset Manger deployment largely 
complete, and includes a contract management solution.  Circuits are 
currenly being loaded in the AM database. uCMDB being developed that will 
include ability to graphically depict connectivity by network element, and in 
turn, circuit layouts.  Resources are currently heavily engaged in this project.
2. Implement changes, release 
an incident management 
system with workflow 
system.
V. Harris 12/31/2012 12/31/2014 Solution implemented, old 
tools retired.
Service Manager was chosen path for workflow.  Previously estimated date 
was moved out 1 year as efforts were re-focused on improved data 
management and integrity to allow the SM application to work much more 
efficiently and reduce phases of process change required.  After contract 
implementation with Avnet (formerly Pepperweed) services, it was 
determined that the Asset Manager application would be the first phase of 
development ahead of the Service Manager workflow tool upgrade.  This 
would combine to replace CLR/ISite, site spreadsheets, and Preventative 
Mainteance spreadsheets and has involved significant effort by both ICN and 
Avnet resources. Service Manager upgrade scheduled to begin by 6/15/2014, 
with completion date yet to be determined as scope is being developed at 
this time.
Maintain effective and 
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2014 - 2017 Strategic Plan
Lead:  Lumbard
Team:  Marley, Stuber, V. Harris, Williams, Meinders, Wallis
Lead Original Due Date Completion Date Revised Due 
Date
Measure with Target or Milestone Comments/Reasons for Timeline Revision
Goal:  Ensure customer network capacity needs are met while achieving optimal utilization of all network facilities.
Strategies Tactics/Actions
3. Implement solution for 
CMDB.
Marley 3/31/2012 6/30/2014 Solution implemented, old 
tools retired.
Due date revised again.  Upon contract with Avnet, it was determined that 
the version of CMDB that comes with Service Manager did not have a robust 
input interface, but with the additional application Asset Manager, it would 
not only serve well as the Service Manager CMDM, it could also replace 
CLR/ISITE, establish a contracts database, and serve as an asset management 
and tracking tool to the box/slot/module/port level.  This increased the scope 
of work but will ultimately reduce the number of tools utilized in work flow, 
improve circuit tracking related to services, locations, and customers, and 
improve reporting abilities on service impact due to change control.  This 
increased scope contributed to pushing out the data.  The project of 
managing the large amounts of data, while a work in progress to some 
extent, will be measured as shown by the retirement of the existing tools.  
This is expected by 6/30/2014.
Maintain effective and 
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2014 - 2017 Strategic Plan
Lead:   Larsen (General Communications) & J. Harris (Government Communications)
Team:  J. Harris, Larsen, Pech
Lead Original Due 
Date
Completion Date Revised Due Date Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
1. Develop collateral materials 
concepts/designs.
Pech Ongoing As needed Marketing pieces 
disseminiated.
2. Develop content for external 
newsletter.
Larsen/Pech Ongoing Bi-monthly Published on time.
3. Develop Social Media 
implementation plan and 
regular schedule plan.
Pech 6/28/2014 6/28/2014 One/Two Posts Bi-
Weekly.
4. Establish user/customer 
feedback mechanism after 
support request is 
completed.
Larsen 6/28/2014 6/28/2014 Fully functional process 
and statistics for the 
impletation within service 
desk.
Work with Operations to incorportate into 
current service desk process.
5. Develop a support 
mechanism(s) to facilitate 
the Account Consultants 
efforts on selling ICN 
services.
Larsen 8/30/2014 8/30/2014 Identify marketing needs 
for business services.
Work with  Business Services to incorporate 
customer markeing and presentation 
options. 
Goal:  Enable customers, stakeholders, partners and end users to have a full understanding of the purpose                                                              of 
the ICN and capabilities of broadband available through ICN in partnership with private sector entities.
Provide outreach to 
customers, partners, 
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2014 - 2017 Strategic Plan
Lead:   Larsen (General Communications) & J. Harris (Government Communications)
Team:  J. Harris, Larsen, Pech
Lead Original Due 
Date
Completion Date Revised Due Date Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
Goal:  Enable customers, stakeholders, partners and end users to have a full understanding of the purpose                                                              of 
the ICN and capabilities of broadband available through ICN in partnership with private sector entities.
Strategies Tactics/Actions
6. Establish Content Records 
Management database as a 
repository to identify internal 
stakeholder groups.  Create 
an information flow process 
to identify the procedure 
relating inputting contact 
information and extracting 
lists to be incorporated into 
alternative databases.
Larsen 1/1/2015 1/1/2015 Research and present 
options to Executive 
Director and 
Management.
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2014 - 2017 Strategic Plan
Lead:   Larsen (General Communications) & J. Harris (Government Communications)
Team:  J. Harris, Larsen, Pech
Lead Original Due 
Date
Completion Date Revised Due Date Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
Goal:  Enable customers, stakeholders, partners and end users to have a full understanding of the purpose                                                              of 
the ICN and capabilities of broadband available through ICN in partnership with private sector entities.
Strategies Tactics/Actions
1. Partner with agency outlets 
to provide ICN messages.
Larsen Ongoing Ongoing Identify agency partners 
to disseminate 
information.2. Increase awareness of ICN's 




Ongoing Ongoing Specific Exchanges of 
information.
3. Send appropriate ICN 
information to partners and 
stakeholders on a timely 
basis.
Larsen Ongoing Ongoing Specific Exchanges of 
information.
4. Develop online training 
videos to educate users of 
serice specifics phone 
features, IP video, voicemail, 
etc.
Larsen 10/1/2014 As needed 
after due date
Record and published by 
the due date.
Communicate ICN's mission, 
vision, guiding principles, and 
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Iowa Communications Network
2014 - 2017 Strategic Plan
Lead:   Larsen (General Communications) & J. Harris (Government Communications)
Team:  J. Harris, Larsen, Pech
Lead Original Due 
Date
Completion Date Revised Due Date Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
Goal:  Enable customers, stakeholders, partners and end users to have a full understanding of the purpose                                                              of 
the ICN and capabilities of broadband available through ICN in partnership with private sector entities.
Strategies Tactics/Actions
5. Distribute updates, pertinent 
stories, testimonials and 
achievements through 
communicatiosn to IGOV, 
LSA and Legislators/Caucus 
relating to the project, during 
session (Governor's office 
throughout year).





6. Disseminate internal 
communication to 
employees.
Larsen / Pech Ongoing Ongoing - Send employee/agency 
information to staff when 
passed on to 
communications team; 
send Updaters twice a 
week.
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2014 - 2017 Strategic Plan
Lead:  Lumbard 
Team: M. Johnson, J. Harris
Lead Original Due 
Date
Completion Date Revised  Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline Revision
1. Provide required information 
as needed  to 
Governor/Board /Staff to 
develop a plan to open ICN 
as a transport option for 
other networks.
Lumbard 9/1/2011 11/8/2014 Presentation of the 
concept in bullet point 
format to the STEM 
Broadband Committee.
Strategies Tactics/Actions
Goal:  Ensure Iowans have access to essential broadband services through partnerships and sharing                                                                            
of resources with Private sector entities
1. The continued development 
of significant Broadband 
availability through Public, 
Private Partnerships.  By 
forging agreements, 
legislation and technological 
opportunities we will 
encourage and develop 
significant Broadband 
opportunity within the State 
of Iowa.
The Broadband discussion in the ICN has 
two parts:  (1) our existing customers 
Education, Government, Healthcare and 
Public Safety, and (2) the potential of the 
Private Sector to be able to utilized the 
State of Iowa ICN Assets.   The latter was 
not accepted by the independant telco 
sector as viable in this session, due to 
potenial competition vulnerabilities.   
Though the private sector access portion 
will have to wait to fight another day, we 
are agressively pursuing ways to improve 
broadband accessibility in our existing 
customer sectors.
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2014 - 2017 Strategic Plan
Lead:  Lumbard 
Team: M. Johnson, J. Harris
Lead Original Due 
Date
Completion Date Revised  Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline RevisionStrategies Tactics/Actions
Goal:  Ensure Iowans have access to essential broadband services through partnerships and sharing                                                                            
of resources with Private sector entities
2. 1. Initial developmental 
meetings and launching of 
the State Consultation Phase 
of the project.
Lumbard 12/31/2014 In cooperation with 
Firstnet the State of Iowa 
as Stateholder will 
conduct a consultation 
phase to establish viability 
and process for the launch 
of the process and 
approval of the Governor.
The State of Iowa has been in recurring 
meetings with Firstnet.   The Consulation 
Phase will establish a state plan of 
collaboration and partnerships.   Prior to 
launch, the plan will be reviewed by the 
Governor's office.
2. Implementation Phase of the 






1/1/2015 Per the design plan.
3. 1. Collaboration and assistance 
in the integration of the 
Executive branch agencies 
into and through the OCIO.
Lumbard 12/31/2016 Monthly collaborative 
target as determined by 
Behrens and Lumbard.
The ICN is committed to the integration 
tasks as determined by OCIO.
Firstnet:  Integral 
collaboration with the State 
of Iowa's State Consultation 
Phase and further defined 
phases of the FIRSTNET 
initiative for interoperability.
Partnership and Collaboration 
with the Office of the CIO and 
SF396.
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2014 - 2017 Strategic Plan
Lead:  Lumbard 
Team: M. Johnson, J. Harris
Lead Original Due 
Date
Completion Date Revised  Due 
Date
Measure with Target or 
Milestone
Comments/Reasons for Timeline RevisionStrategies Tactics/Actions
Goal:  Ensure Iowans have access to essential broadband services through partnerships and sharing                                                                            
of resources with Private sector entities
2. OCIO Broadband initiative. Lumbard 7/1/2014 Continued support of the 
development and 
deployment of Broadband 
measurements, tasks and 
developmental 
opportunities in Iowa.
4. 1. Discuss option with Private 
Sector entities and 
appropriate public/private 
commissions and boards.
Lingren 2/1/2011 1/27/2014 Ongoing Collaborate and conduct 
meetings.
2. Develop and release a 
Network Managed Services 
contract with the Private 
Sector for the Management 
of the ICN Data Network.
Lumbard 12/30/2013 2/9/2014 RFP was issued in 
February with responses 
due May 9th. 2014.   
3. Voice Managed Services 
contract Scope of Work for 
concept.
Lumbard 11/30/2013 Ongoing 6/1/2014 We are currently working 
with the Private sector in 
concept to a VMSC.
The existing contract expires 12/31/2014.
Continue the establishment 
and relational development 
required for significant 
Public/Private Partnership 
with the telecommunications 
Private Sector.
Partnership and Collaboration 
with the Office of the CIO and 
SF396.
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